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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 1st Qtr 2003 NCAS
Amelia 3/22/2002 11/21/02 waiting on status from Intrado
Amherst County has not requested Phase I
Appomattox County has not requested Phase I
City of Bedford 6/23/2000 11/7/2002 CAS
Bland County has not requested Phase I
City of Bristol 2/4/2002 08/15/02 CAS
Brunswick 3/22/2002 NON-BONIFIDE
Buchanan County has not requested Phase I
Buckingham 7/2/2002 NON-BONIFIDE
Campbell County has not requested Phase I
Carroll/Grayson (City of 
Galax) 11/7/1999 8/6/2001 CAS
Charles City 10/22/2001 11/20/2002 CAS
City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001 1st Qtr 2003 NCAS
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 1st Qtr 2003 NCAS
Chesterfield 4/28/1999 6/1/2001 CAS 2/8/2001 1st Qtr 2003 NCAS

Colonial Heights 3/5/2002
11/25/02 Kimball working on equipment 
upgrade.

Culpeper 10/21/99 & 7/19/01  8/28/2002 1st Qtr 2003 NCAS NON-BONIFIDE
City of Danville 2/9/2000 3/1/2001 CAS
Dinwiddie 10/19/2001 8/12/2002 1st Qtr 2003 NCAS NON-BONIFIDE
Emporia 9/21/2001 8/9/2002 CAS

Fluvana 4/1/2002 8/14/2002 1st Qtr 2003 NCAS
11/21/02 waiting for confirmation of cell sites 
from PSAP

City of Franklin 9/6/2001 8/14/2002 1st Qtr 2003 NCAS 11/5/02 Pending CDS verification
Gloucester 10/10/2001 10/23/2002 1st Qtr 2003 NCAS NON-BONIFIDE
Goochland 3/21/2002 11/13/02 Reading for testing
Greene 5/31/2002 8/9/2002 1st Qtr 2003 NCAS 11/21/02 Circuits ordered
Greensville 6/10/2002 8/16/2002 1st Qtr 2003 NCAS NON-BONIFIDE
Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 1st Qtr 2003 NCAS
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 1st Qtr 2003 NCAS
Henry 6/7/2000 8/20/2001 CAS 9/24/2001 1st Qtr 2003 NCAS
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City of Hopewell 9/13/2002 8/2/2002 1st Qtr 2003 NCAS 11/12/02 Waiting for return of CRS

Isle of Wight 11/30/00 & 10/3/01 6/12/2002 CAS 10/1/2002 1st Qtr 2003 NCAS  
James City 11/21/2000 2/4/2002 CAS 4/10/2001 1st Qtr 2003 NCAS
Lee County has not requested Phase I

Lunenburg 1/10/2002 11/25/02 pending installation of T1 to Lynchburg
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison 10/3/2002 NON-BONIFIDE
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001 1st Qtr 2003 NCAS
Mecklenburg 12/3/2001 6/27/2002 CAS
Nelson County has not requested Phase I
New Kent 9/25/2001 9/27/2002 CAS 8/9/2002 1st Qtr 2003 NCAS
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001 1st Qtr 2003 NCAS
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001 1st Qtr 2003 NCAS
Norton County has not requested Phase I

Nottoway 3/1/2002 11/25/02 pending installation of T1 to Lynchburg
City of Petersburg 10/17/2001 11/20/2002 CAS
Pittsylvania 6/9/00 & 7/9/01 3/27/2002 CAS 4/8/2002 1st Qtr 2003 NCAS
Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001 1st Qtr 2003 NCAS
Powhatan 5/17/1999 8/31/2001 CAS
Prince George 12/19/2001 11/20/2002 CAS 8/7/2002 1st Qtr 2003 NCAS
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001 1st Qtr 2003 NCAS
Russell County has not requested Phase I
Scott County has not requested Phase I

Smyth 4/23/2002   
11/26/02 retesting problem with ANI display 
retracted from Phase I deployment

Southampton 12/12/2001
11/11/02 Trunks turned up need SS7 link setup 
(follow up 30 days)

City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 1st Qtr 2003 NCAS
Surry 11/19/2001 7/2/2002 CAS 9/12/2002 1st Qtr 2003 NCAS
Sussex 12/11/2001 6/27/2002 CAS 9/11/2002 1st Qtr 2003 NCAS
Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001 1st Qtr 2003 NCAS
Washington County 5/28/1997 8/15/2002 CAS
City of Williamsburg 12/1/2000 2/11/2002 CAS
Wise 9/18/2002 11/22/02 paperwork in mail to ALLTEL
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001 1st Qtr 2003 NCAS
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